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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 174 Date: 08-Sep-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 730

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

WELDINGIN:

•The last two plates to stiffen the end support of the steel channels, a plate as shown in the pictures were
welded at each end, connecting the channel ends.

INSTALLATION:

•Two slotted holes are being drilled at the lower portion of the angle (made of plates) shown as Detail 14
on the drawing sheets No. DE419HT and DE419JT of the submittal ABF-SUB-2171R0 1 in order to clamp
the hydraulic jack to the angle at the bottom.
•The hydraulic jack is not at the center of the HSS 102x102 Details shown on the drawing sheet No.
DE419JT of the submittal ABF-SUB-2171R0 1. In order to solve the problem two more holes are being
drilled on the Plate J of the sheet No.DE419JT. As a result the plate J can be shifted forward to the saddle
direction to force the hydraulic jack coincides with the center of HSS 102x102 as shown in the sheet
No.DE419JT.
•The HSS 76x76x4.8 which is supported on the angle L203x102x11.1 was removed by ABF crews, sheet
No.DE419HTof the submittal ABF-SUB-2171R0 1(Shown on the diary dated Aug.26, 2011). All
HSS76x76x11.1 which had blue paint were sent back to the shop to be galvanized as specified in the
submittal ABF-SUB-2171R0 1.
•All bracket and sheave combination related to jacking system shown in detail 15 of the drawings sheet
No. DE419HT and DE419KT have been installed except five of them at the South side of the E-Line
saddle. The side plates of the bracket are jacked apart to fit the sheave; however the sheave cannot rotate
freely. ABF will take action for correction.
•The first installed jack was tested and showed it functions properly.
•7/8" Diameter wire rope is being installed (Sheet No. DE419HT). In Detail 13 shown on sheet No.
DE419JT plates B are not used; the rope is connected to the hanger rod brackets, as shown in the pictures.

2- The attached pictures show the detail of the performed activities.
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NOTE: Submittal ABF-SUB-2171R01is reference of the mentioned sheet drawings.

ABF crew involved in Secondary hauling system
Installation crew:

- Jerry Kubala (FOR- Installation)
- Walter Hernandez
- Melgar Fleix
- Rigoverto Garcia
- Patrick Oleary

Welding crew:
- Todd Jackson
-John Power

Equipment:
-Miller Welding Machine
-Torch

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

3.00

*E0190406

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP TODD JACKSONIronworker 3.00 0.00 0.00 3.00

JNM JOHN POWERIronworker 3.00 0.00 0.00 3.00

APP PATRICK OLEARYIronworker 5.00 0.00 0.00 5.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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